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ESTIMATE RUN 02/02/2018

ESTIMATE SUMMARY 13:40:26

CONTID: C20750         ESTIMATE NO: 0001 PROG 2005

PCN: 20750-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C STORM SEWERS 20TH AND 21 PERCENT TIME:

PROJECT NO: STA050A-027                   

US50C STORM SEWER 21st LANE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,844,358.75 PARTICIPATING $ $ 271,923.60

AWARD PROJECT AMT: 1,762,738.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,795.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.53

WORK DAYS

WORK DAYS

14.74%

1,572,435.15

271,923.60

271,923.60

266,127.70

$

$

$

$

271,923.60

0.00

271,923.60

0.00

271,923.60

-5,795.90

0.00

266,127.70

0.00

AMOUNT DUE 266,127.70 266,127.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 266,127.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 93

ORIG TIME ALLOW: 93

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/12/2018

01/17/2018

01/31/2018

12/21/2017

12/28/2017

01/12/2018

01/12/2018



CONTID: C20750         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20750-BID    ESTIMATE RUN 02/02/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

689.600

202-00220  
 

6,896.00689.600

6,896.00

3,700.000

SY  

10.00000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

13,500.000

SF  

0.80000

0015 Sawing Asphalt Material (6 Inch) 0.000

916.000

202-05026  
 

916.00916.000

916.00

8,513.000

LF  

1.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

20.00000

0025 Potholing 0.000

11.000

203-01597  
 

770.0011.000

770.00

100.000

HOUR

70.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

90.000

LF  

13.00000

0035 Aggregate Bag 0.000

9.000

208-00035  
 

36.009.000

36.00

300.000

LF  

4.00000

0040 Storm Drain Inlet Protection (Type I) 0.000

9.000

208-00051  
 

63.009.000

63.00

84.000

LF  

7.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

24.000

LF  

25.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,500.00000

0055 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.000

ACRE

1,000.00000
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PCN: 20750-BID    ESTIMATE RUN 02/02/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

769.000

TON 

37.00000

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

822.000

TON 

97.00000

0070 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

370.000

GAL 

1.00000

0075 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

105.000

LB  

5.00000

0080 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

50.000

603-01185  
 

8,342.5050.000

8,342.50

299.000

LF  

166.85000

0085 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

159.000

LF  

179.50000

0090 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

21.000

LF  

199.75000

0095 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

1,266.000

LF  

211.10000

0100 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

28.000

LF  

219.75000

0105 *54 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

464.000

603-01545  
 

136,856.80464.000

136,856.80

2,465.000

LF  

294.95000

0110 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,500.00000
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PCN: 20750-BID    ESTIMATE RUN 02/02/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

2.000

EACH

10,300.00000

0120 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

2.000

EACH

6,700.00000

0125 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

5.000

EACH

4,200.00000

0130 Manhole Slab Base (10 Foot) 0.000

2.000

604-30010  
 

17,000.002.000

17,000.00

10.000

EACH

8,500.00000

0135 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0140 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

120.000

LF  

208.00000

0145 *Construction Surveying 0.000

0.284

625-00000  
 

5,878.800.284

5,878.80

1.000

L S 

20,700.00000

0150 *Mobilization 0.000

0.421

626-00000  
 

78,727.000.421

78,727.00

1.000

L S 

187,000.00000

0155 Public Information Services (Tier IV) 0.000

0.220

626-01104  
 

660.000.220

660.00

1.000

L S 

3,000.00000

0160 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

60.000

GAL 

65.00000

0165 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

22.20000
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PCN: 20750-BID    ESTIMATE RUN 02/02/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 0.000

7.000

630-00007  
 

700.007.000

700.00

47.000

DAY 

100.00000

0175 *Traffic Control Management 0.000

1.000

630-00012  
 

400.001.000

400.00

90.000

DAY 

400.00000

0180 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

127.501.500

127.50

6.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

225.009.000

225.00

54.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

25.001.000

25.00

7.000

EACH

25.00000

0195 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

3.000

EACH

1,300.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

550.00000

0205 *Drum Channelizing Device 0.000

15.000

630-80360  
 

300.0015.000

300.00

300.000

EACH

20.00000

0210 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

500.000

LF  

42.00000

0215 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

5.00000

0220 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

100.000

EACH

20.00000



CONTID: C20750         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20750-BID    ESTIMATE RUN 02/02/2018

PROJECT: STA050A-027                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

150.000

DAY 

35.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

620.000

F A 

1.00000

CAT 257,923.60257,923.601,830,358.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 0.000

1.000

620-00002  
 

7,000.001.000

7,000.00

1.000

EACH

7,000.00000

0255 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0260 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 14,000.0014,000.0014,000.00CURRENT AMT0400 $ $ $

$ 271,923.60271,923.60$1,844,358.75$CURRENT AMTPROJECT TOTAL


